

# Website Design & Development Process

Our website project management process has 4 steps:

1. Project Setup and Briefing
2. Website Design with 3 rounds of edits
3. Website Development with 3 rounds of edits
4. Website Promotion and Go Live with a final 18-point quality check.

## Here's What We Need From You

To successfully complete any project without delay, we ask that you provide what we need to complete the project as soon as you can. Often, delays in providing us with content and logins hold up a project. The items 1-7 below are most critical:

